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2| NAME OF MAJOR COMPONENT

Lower Hatch Assembly Hatch

PARY OR LOWEST SUBASSEMBLY

| PART NO. & MODEL OR TYPE

TITLE OF PROPOSAL @
FFD=}; Package

NATURE OF PROPOSAL :

See Page 2

REASON FOR PROPOSAL :

To permit the use of ths FFD-) System along with the

B Configuration,

ESTIMATED COST AND TIME INVOLVED : \
ES ADDITIONAL FUNDING REQUIRED :
CP ESTIMATED COST FOR KITS OR PARTS : SP=1923 . 23
ADDITIONAL .FUNDING REQUIRED : SP=1923
ITEMS AFFECTED BY PROPOSAL :
SAFETY MISSION PERFORM. bPElATING INTER- WEIGHT OR 10018 & MAINTE. SERVICE FLIGHT MAINTE
EFFEC- ANCE PROCEDURE CHANGE. WEIGHT & SUPPORT NANCE LIFE MANUAL NANCE
TIVENESS . ABILITY BALANCE EQUIPMENT] PROCEDURE MANUAL
O O O O ] O ] X

EST. MAN/HRS. REQ'D. TO ACCOMPLISH CHANGE IN FIELD

SOURCE OF PARTS FOR KIT'

AVAILABILITY = = =

WEEKS AFTER APPROVAL

QFAE & LAC See Page 3
DISPOSITION OF SPARES AFFECTED p ,0 .
Not-affectad /~) }< )9}-/‘ '
INITIATED BY : APPROVED :
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NATURE OF PROPOSAL:

Two (2) F553 B~VI hatches will be modified to provide a pressure sealed
housing around the FFD-l; sensor and recorder which wi)l mount in the
space normally occupied by the tracker. The tracker mounting provisioens
will be removed., The FFD-l heat exchanger will be mounted adjacent to
the pressure box and interconnecting harnesses and plumbing will be
installed,

Harnesses required to interconnect the hatch, the ship's power supply
and the FFD-li power package will be provided with the hatch,

A rack assembly will be provided with each FFD-l hatch for mounting the
FFD-li power package in the Q-Bay upper hatch,

A Service Bulletin and Kits will be issued to modify Articles 3L2, 352
and 359 to provide structure in the upper hatch for installation of the
FFD-}, power package and its supvort rack. The Service Bulletin will
also provide for modification to the ADF ssnse- antenna fairing as
requirod. _

The ship's wiring will be ddentical to FFD=3 and will therefore require
no change.

The FFD-h componenta mentioned above, together with two (2) control
panels will be GFAE and not furnished with the Service Bulletin Kits,
The two(2) control panels must be suitable to fit in the number 3 and

., RH console slots and must be lighted,

Power available for this package will be identical to the FFD-3 power,

An airpléﬁéAﬁﬁSt be made available for flight testing the first set of
FFD-l equipment. This program will consist of one (1) flight.

If the test vehicle.is other than number 3L2, 352 or 359, the cockpit
wiring will be temporarily modified to accept the equipment and will
subsequently be returned to 1lts original condition,

GROUND HANDLING:

Two (2) F=2 type ground handling carts will be modified to supply new
wooden cradles to support the hatch. These cradles will bolt to the
exlsting cradles in the cart.

WEIGHT AND BALANCE:

This installation will weigh approximately 140 lbs, As the trackers
cannot be carried, the weight increase is 80 1lbs., which would require

an additional 40 lbs, of ballast to counterbalance the installation for
a net increase of 120 1lbs, Due to ballast limitation, this installation
cannot be carried at the same time as the wing pods as the aircraft

will then be forward of the forward C.3. limit, With slipper tanks
installed, the C,G, can be maintained within prescribed limits,
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SCHEDULE ¢

A, All GFAE must be avaiiable 8bweeka after go-ahead.

B. Faﬁfication and assembly of firat hatch complete 11 weeks after
go-ahead,

C. Fabrication of Service Bulletin Kits available for {irst
installation 11 weeks after go-ahead.

D, Installation and one flight complste 13 weeks after go-zhead.

E. Second hatch complete and available for shipment 14 woaks after
zo=ahead,

NOTE: Aircraft to be at the Contrsctor's facility for a two-weak span.
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